

Website Design TSA Project Work Log

Date	Time Spent (~)	What was Done	By Who (JK,JL,MS,SP)
10/13/25	15 mins	Created Work Log	JK
10/20/25	45 mins	The website was initially built, focusing on layout, navigation, and overall design.	JK, JL
11/17/25	30 mins	Website is for people who are moving to Kirkland and looking for homes/community, learned how to develop and use Visual Studio Code to create and use websites	JK, JL, MS, SP
11/17/25	2 hours	Content, layout, and design elements were added and refined to improve usability and appearance.	JK
11/18/25	30 mins	The website's design and structure were evaluated, and changes were planned to improve functionality and user experience.	JK, JL
11/18/25	30 mins	Planned changes were implemented, improving the organization, layout, and overall design of the website.	JK
11/18/25	3 hours	Existing code was reviewed, corrected, and optimized for efficiency and performance.	JK
11/24/25	1 hour	Additional content was added, and pages were adjusted to better serve the website's intended purpose.	JK, MS
1/5/26	30 mins	Group members met to discuss design ideas, progress, and task distribution.	JK, MS, JL, SP
1/10/26	1 hours	New pages were created to provide more information about the community and local resources.	JK
1/11/26	2 hours	New pages were developed with functional code, improving navigation and user interaction.	JK
1/12/26	30 mins	A complete Works Cited page was compiled to credit all sources used for content and images.	JK
1/29/26	6 hours	Major redesign to improve aesthetics, organization, and overall usability.	JK
2/2/26	2 hours	Coding improvements were made, including adding features, fixing errors, and ensuring smooth performance.	JK
2/5/26	1 hours	The CSS file was updated to modify colors, fonts, spacing, and other visual design elements.	JK

2/12/26	3 hours	The CSS file was updated to modify colors, fonts, spacing, and other visual design elements.	JK
2/15/26	30 mins	The main HTML file was edited to adjust layout, content, and structure across the website.	JK
2/19/26	45 mins	The main HTML file was edited to adjust layout, content, and structure across the website.	JK
2/22/26	2 hours	The CSS file was updated to modify colors, fonts, spacing, and other visual design elements.	JK
2/23/26	1 hours	Work on general design and fixing bugs.	JK
2/25/26	2 hours	The main HTML file was edited to adjust layout, content, and structure across the website.	JK
3/5/26	3 hours	The main HTML file was edited to adjust layout, content, and structure across the website.	JK
3/6/26	5 hours	The CSS file was updated to modify colors, fonts, spacing, and other visual design elements.	JK
3/8/26	10 hours	Made two different versions of the website were created to allow the group to select the preferred design.	JK
3/10/26	3 hours	A new page was added for local activities, with a clear layout and updated color scheme for better readability.	JK
3/14/26	3 hours	The website was optimized for mobile devices, including responsive design and a top navigation bar on every page.	JK
3/16/26	20 mins	The group reviewed the website, identified and fixed remaining bugs, and made final adjustments.	JK, JL, MS
2/16/26	2 hours	The navigation bar was updated to improve design and usability. (Deleted the topbar, and changed the subnav to be universal through all of the pages)	JK
2/17/26	1 hours	Finished mobile version of the navigation to enhance navigation on smaller screens.	JK