

Work Log

Date	Time Spent (~)	What was Done	By Who (JK,JL,MS,SP)
10/13/25	15 mins	Built Outline of Portfolio	JK
10/20/25	45 mins	Create Website and start designing	JK, JL
11/17/25	30 mins	Website is for people who are moving to Kirkland and looking for homes/community, learned how to develop and use Visual Studio Code to create and use websites	JK, JL, MS, SP
11/17/25	2 hours	Work on website	JK
11/18/25	30 mins	Decided to change website	JK, JL
11/18/25	30 mins	Work on website	JK
11/18/25	3 hours	Rework code	JK
11/24/25	1 hour	Work on website	JK, MS
1/5/26	30 mins	Meeting with group	JK, MS, JL, SP
1/10/26	1 hours	Work on adding pages to website	JK
1/11/26	2 hours	Work on adding pages to website + code	JK
1/12/26	30 mins	Finish Works Cited	JK
1/29/26	6 hours	Revamp website	JK
2/2/26	2 hours	Work on Code	JK
2/5/26	1 hours	Change Style.css	JK
2/12/26	3 hours	Change Style.css	JK
2/15/26	30 mins	Change index.html	JK
2/19/26	45 mins	Change index.html	JK
2/22/26	2 hours	Change Style.css	JK
2/23/26	1 hours	Work on Code	JK
2/25/26	2 hours	Change index.html	JK
3/5/26	3 hours	Change index.html	JK
3/6/26	5 hours	Change Style.css	JK
3/8/26	10 hours	Change Style.css, Change index.html Make 2 websites; for group to choose which best	JK
3/10/26	3 hours	Made activities.html, made it easy to see/use; changed color scheme	JK
3/14/26	3 hours	Made website able to render well on mobile. (Made Website Mobile Friendly) Fixed and added topbar to every page.	JK
3/16/26	20 mins	Had discussion about website and final bug testing	JK, JL, MS